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GOLDEN GATE BEAUTIFICATION M.S.T.U.
8300 Radio Road 
Naples, FL 34104 

NOVEMBER 18, 2025 
1. CALL TO ORDER

2. ATTENDANCE

Advisory Patricia Spencer – Chair (10/06/2029) 
Committee Florence “Dusty” Holmes (10/06/2029) 

Ron Jefferson (10/06/2026) 
- Committee Vacancy -
- Committee Vacancy -

Staff Ellen Sheffey – PTNE Director  
Jeffrey Felger – Project Manager 
Rosio Garcia – Operation Analyst 

Contractors Mike McGee – Landscape Architect (McGee & Assoc) 
Joan Cruz – Grounds Maintenance (Superior Landscaping) 
Wendy Warren – Transcription (Premier) 

3. PLEDGE OF ALLEGIANCE

4. APPROVAL OF AGENDA

5. APPROVAL OF MINUTES

a. September 16, 2025

b. October 21, 2025

6. LANDSCAPE MAINTENANCE REPORT – SUPERIOR LANDSCAPING

7. LANDSCAPE ARCHITECT’S REPORTS – MCGEE & ASSOCIATES

a. Sunshine Boulevard
b. Coronado Parkway & Hunter Boulevard
c. Tropicana Boulevard

8. PROJECT MANAGER’S REPORT
a. Budget Report

9. ONGOING BUSINESS
a. Irrigation Extension - Pkwy Median 2 & New Bridge over Santa Barbara Canal

• Estimated Cost – Road, Bridge, & Stormwater Division (RBSD)- Pam Lulich is 
writing the executive summary. More info will be available soon.

b. Sunshine Irrigation Pump Station – it is running, but on a clock. Got the word from Naples 

Pumps that we need to switch to Motorola. The pump and the computer can’t currently talk 

to each other.  I’ve been working with Collier County Irrigation department. And I will be 

working with Contemporary Controllers for a quote.

c. Holiday Decorations 2025 – Will be installed the 16th of November
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d. Working with Simmonds Electric on the missing light pole - From the accident on 28th and 

Tropicana. Spoke with Risk, they stated that we pay for it up front and they will reimburse 

us on the cost. 

10. NEW BUSINESS 

a. Fertilizing - Will take place mid-November to beginning of December- Superior landscape 

b. Mulching - Will take place mid-December- Southeast Spreading INC.  

c. Mcgee - A new landscape design- Sunshine- the Hardwoods are in good shape just the turf 

and plants areas got effected from the pump not working.  

d. Pressure washing the bricks- Spoke with Superior if this is in their wheelhouse- To clean the 

pavers (Coronado and Hunter)  

e. Tree Scapes - and Motorola- Irrigation controllers.  

11. PUBLIC COMMENTS 

12. ADJOURNMENT 

NEXT MEETING: 
DECEMBER 16, 2025 – 4:30 PM 

GOLDEN GATE COMMUNITY CENTER 
4701 GOLDEN GATE PARKWAY 

NAPLES, FL 34116 



 

September 16, 2025                                            GOLDEN GATE MSTU                                                1/7 

 

l  
 

GOLDEN GATE M.S.T.U. ADVISORY 
COMMITTEE 

8300 Radio Road 
Naples, FL 34104 
September 16, 2025 

 
 

  MINUTES  
 
 

I.   CALL TO ORDER 
  The meeting was called to order at 4:28 P.M. by Chair Spencer. Attendance was called and a  
   quorum of three was established. 
 

II.  ATTENDANCE 
 Advisory Committee     Patricia Spencer – Chair 

                                    Paula Rogan – Vice Chair (Excused) 
                                    Florence “Dusty” Holmes  
                                    Ron Jefferson  
                                    Open Seat 

  Staff                                Ellen Sheffey – PTNE Interim Director (Excused) 
                                          Dan Schumacher – Project Manager  
  Landscape                      Mike McGee – Landscape Architect, McGee & Associates   

                       Armando Yzaguirre – Grounds Maintenance, A & M Property Maintenance 
(Excused) 

  Others                             Wendy Warren – Transcription, Premier  
                                          
 

 III.  PLEDGE OF ALLEGIANCE 
 The Pledge of Allegiance was not recited. 
 

 IV.  APPROVAL OF AGENDA 
  Ms. Holmes motioned to approve the Agenda of the Golden Gate MSTU Advisory Committee as 

presented. Second by Mr. Jefferson. Carried unanimously 3 - 0. 
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   V.  APPROVAL OF MINUTES – August 19, 2025  
      Chair Spencer moved to approve the Golden Gate MSTU Advisory Committee meeting minutes of  
       August 19, 2025, as presented. Second by Mr. Jefferson. Carried unanimously 3 - 0.  

 
    VI.  LANDSCAPE MAINTENANCE REPORT  
            Mr. Schumacher reported: 

• Routine landscape maintenance services have been performed on all MSTU roadways. 
• Sunshine Boulevard median refurbishments are pending resolution of the irrigation issues. 

 
  Grounds Maintenance Multi-Year Contract 

• A multi-year contract for three (3) years with a two (2) year renewal option has been awarded 
to Superior Landscaping and Lawn Service. 

• He will drive through the community for a new vendor orientation if the paperwork is 
submitted prior to the end of September. 

 
   VII.  LANDSCAPE ARCHITECT’S REPORT – McGee & Associates 

(The full report is included in the distributed Agenda meeting packet, which is accessible at the link   
shown at the end of these Minutes). 

 
     Mr. McGee summarized the September 3, 2025, observation report noting format highlighting 

designation: 
• Yellow - maintenance recommendation.  
• Red - multiple plant loss will occur if not addressed. 
• Purple – plants are under warranty and the responsibility of the landscaping contractor to 

replace. 
• Blue (RFQ) – a quote for replacement plants has been requested. 
• Strikethrough – items have been, or are being, addressed. 

 
   All locations 

• Increase irrigation schedule in dry areas. 
• Review accent lighting fixtures for cleaning and/or replacement. 
• Tracer spray, to identify herbicide applications and provide a visual guide of where the herbicide has 

been sprayed, should be used to help prevent over spraying, drift, and accidental application to 
unintended areas.  

 
   Sunshine Boulevard 

• All replacement plantings are on hold due to irrigation pump system not functioning.  
• Review all duckbill guy systems on trees to ensure proper condition. 
• All volunteer weeds and tree sprouts need to be removed.  
 

    Coronado Parkway & Hunter Boulevard 
• A quote has been requested for replacement of Perennial Peanut in Median numbers 3, 4, 5, 6, 10 

and 11, east and west ends, and 12. Mr. McGee is unable to identify the cause and suggested 
replacement with a different material such as Ecoturf. 

• Recommend all paver areas be cleaned with “Wet & Forget Outdoor” mold and mildew remover. 
• Recommend reviewing all valve locations for green reflective markers that are missing. 
• Median end numbering needs to be repainted. 
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• Median #6 – Remove concrete debris from FPL streetlight pole damaged by a vehicle. 
• Medians #5, #6, and #12: Remove Alexander palms, and one stump, and replant with ten-foot clear 

trunk Alexander palms. 
• Median #11 – Recommend reviewing plantings and irrigation upon repair of the median guardrail. 
• Median #14  

o Recommend removal of rock/concrete debris from median prior to mulching. 
o Repair paver border. Extend base twelve inches beyond current edge of pavers. 

 
    Tropicana Boulevard 

• All Volunteer plants and vines growing within ground covers or shrub beds need to be removed. 
• Recommend all paver areas be pressure washed and treated with “Wet & Forget” mold treatment 

spray. 
• Repaint median end numbering. 
• Median #2: Remove the coupler valve box top and lid and install new ones. 
• Median #3 (bridge): Remove Blueberry Flax Lily growing in Iris. 
• Median #4 and #5:  

o Remove Asparagus fern growing in Juniper plants. 
o Install four Crape Myrtles. 

 
     Fertilizer Schedule 
     The 2025 – 2026 recommended fertilization schedule for all roadways are included with the report. 
 
     Comments 
     Mr. Schumacher reported: 

• A vehicular accident downed a decorative light pole on the south end of Median #5. 
• Power was turned off and Simmonds Electrical, Inc. notified, and a repair/replacement quote 

requested. 
• An insurance claim will be filed with the Risk Management Division if an accident report is 

available from the Sheriff’s Office. 
 

VIII.   PROJECT MANAGER’S REPORT 
               Mr. Schumacher reported: 

A.   Budget Report  
           (The full report is included in the distributed Agenda meeting packet, which is accessible at the link     

shown at the end of these Minutes). 
 

               Golden Gate MSTU Fund 1621 Budget for September 16, 2025, prepared September 8, 2025. 
• Purchase Orders  

   1.  Agriculture Service International – irrigation services. 
   2.  A & M Property Maintenance – ground maintenance. 
        a. Incidentals – landscape plants, materials, and refurbishment. 
        b. Maintenance – regular landscape & irrigation maintenance. 
   3.  FPL – electricity. 
   4.  Howard Fertilizer – fertilizer. 
   5.  Lykins-Signtek – “Welcome Sign”  
   6.  McGee & Associates – landscape architectural services. 
   7.  Naples Christmas Lighting – Holiday decorations. 
   8.  Naples Electric motor Works (NEMW) – pump station maintenance.  
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   9.  Premier Staffing – transcription services.  
 10.  Simmonds Electrical – electrical maintenance and repairs. 
 11.  SiteOne Landscape Supply – irrigation parts & components. 

   12.  Southeast Spreading – mulch. 
 13.  Tree Scaping of Naples – tree pruning and removal. 
 

• Budget Summary   
                  1.  Line 1, Revenues and Interest – Of the $743,200 budgeted, $783,427 has been collected, a 

surplus of $40,227. 
                  2.  Line 2, Carry Forward – Unexpended Prior Year (2024) Funds $2,006,206. 
                  3.  All Revenues – Of the $2,749,406 budgeted, $783,427 has been collected leaving an 

available balance of $1,966,978 (the sum of lines 1 and 2) minus Expenditures. 
                 4.  Line 21, Operating Expense – Of $384,906 budgeted, $78,834 is committed on to existing 

Purchase Orders and $267,453 is expended, leaving the remainder of $42,618 available 
within budget for additional operating expenses as needed. 

                  5.  Line 25, County Overhead – Of the $87,300 budgeted, $87,171 has been transferred, and a 
balance of $126 remains for transfer (PTNE Staff & support, Property Appraiser, & Tax 
Collector). 

  6.  Line 28, Capital Projects – Of the $2,277,200 budgeted, a Purchase Order in the amount of 
$31,738 has been issued for irrigation repairs, leaving $2,245,461 available for improvement 
projects.  

                  7.  Line 29, All Expenses – Of $2,749,406 budgeted, $106,572 is committed in existing 
Purchase Orders, $354,624 has been expended, leaving a remainder of $2,288,208 available 
for MSTU expenditures. 

8. Line 30, FY-25 Budget Grand Total – budgeted Revenues (Line 3) and All Expenses (Line 
28) are equal and cancel-out, $106,572 remains committed to existing Purchase Orders, 
collected Revenues exceed Expenses by $428,802 and $322,229 are Unexpended. 

 
• General 

                  1.  MSTU Tax Rate: 0.5000 Mills is for beautification improvements and maintenance within 
the taxing district. 

2.  The Ad Valorem taxable value increased 8.94% for fiscal year 2025 over 2024 generating 
additional revenue of $129,275. 

                  3.  Tax millage and interest collected by the Golden Gate Beautification MSTU may only be 
utilized by the MSTU and within the MSTU district boundary. 

 
           Mr. Schumacher noted: 

• The Capital Projects category will fund pump station repairs and the proposed irrigation 
and landscape project(s) on Golden Gate Parkway. 

• Uncommitted funds available within budget are eligible for transfer to other categories 
upon approval by the Committee. 

• The Office of Budget Management (OMB) will be requested to add a line item in the  
FY-26 budget to allocate $150,000 for each of the four MSTU roadways in the Capital 
Improvements category dedicated to funding expenses incurred for disaster/catastrophic 
events. 
 

           Fiscal Year 2026 Budget 
• The FY-26 budget is effective October 1, 2025. 
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• The Ad Valorem taxable value will be updated in the FY-26 budget. 
• Funds not spent on FY-25 will be carried forward to FY-26. 
• Asset Management Plan assets and expenditure projections to fund maintenance will be 

updated for 2026. 
 

B. Committee Terms Expiring and Reapplications 
Mr. Schumacher reported two seats, each for a four-year term, are available on the Golden Gate 
Beautification MSTU Advisory Committee.  
 
Patricia Spencer and Florence Holmes applied for reappointment.  
     

  The applicants recommended will be considered for appointment to the Advisory Committee at 
the October meeting of the Board of County Commissioners. 

  
     Meeting Schedule 
     The October 21,2025 is cancelled. The next MSTU meeting is scheduled for November 18, 2025. 

 
  IX.    ONGOING BUSINESS 

A.  Parkway Landscape & Irrigation Median Improvements  
          Proposed Cost Share – Road, Bridge & Stormwater Division (RBSD) 

• Estimated cost proposals for Landscape and Irrigation improvements on Golden Gate 
Parkway/Golden Gate Bridge, west of the welcome sign at the intersection of Santa 
Barbara Boulevard, and east toward the bridge over the canal, were presented. 

• Irrigation installation will commence, based on the contractor’s availability and issuance of 
a Purchase Order. 

• The formal bid package for landscaping will be distributed on September 25, 2025. 
• A Notice-to-Proceed will be issued upon completion of the irrigation installation. 
• The Road Maintenance Division will be responsible for installing and maintaining the 

improvements. 
 

   Mr. Jefferson motioned to approve the Road Maintenance Division’s cost sharing proposal for 
Parkway Landscape and Irrigation Median Improvements from Santa Barbara Boulevard to 
52nd. Terrace SW (including the Parkway canal bridge) for an amount of fifty per cent of total 
cost, not to exceed $70,000.00. Second by Ms. Holmes. Carried unanimously 3 – 0. 

 
           List of Beautification Master Plan  

     The Committee will consider participating in the landscape improvement project for Santa Barbara 
Boulevard from I75 to Copperleaf Lane at a future date.      
 

B. Sunshine Irrigation Pump Station 
          Mr. Schumacher reported: 

• Agricultural Services International (ASI) installed a pre-manufactured Rain Bird Compact 
Low Profile VFD Pump Station. 

• The FPL power pole is single phase power input; the irrigation pump motor is three phase 
power output. The Variable Frequency Drive (VFD) will be revised with a compatible 
VFD component. 

• The meter and/or piping will be moved into an underground box. 
• ASI is scheduled to complete the installation week ending September 27, 2025. 
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• The vendor is paid when the project is complete. 
 

        X.    NEW BUSINESS    
                Mr. Schumacher reported:    

A.  Holiday Décor 2025 
• Naples Christmas Lighting, a Division of Sight N Sound, submitted quote #1097, dated 

September 11, 2025, in the amount of $3,500.00, to install holiday decorations and lighting 
in the Right-of-Way (ROW) on Golden Gate Parkway, at the intersection of Santa Barbara 
Blvd. 

• The Committee decorations will incorporate the renovated community sign and surrounding 
foliage. 

•  Warm white and multi-colored lights will be placed in palm bushes. 
• Four Palm trees behind the sign will be wrapped with lights. 
• Decorations will be confined to the mulched bed area. 
• Text and email contact information was provided to report seasonal light outages. 

 
          Mr. Schumacher will confirm the low plants in front of the sign will be lit. 
 
          Mr. Jefferson motioned to approved Naples Christmas Lighting’s quote #1097, dated  

September 11, 2025, for an amount not to exceed $5,000.00, to install holiday decorations and 
LED lighting in the Right-of-Way on Golden Gate Parkway, at the intersection of Santa Barbara 
Boulevard. Second by Ms. Holmes. Carried unanimously 3 – 0 
 

     XI.    COMMITTEE MEMBER COMMENTS 
           Mr. Schumacher updated the Committee on the Public Utility Department’s (PUD) relocation of the   

Tropicana Pedestrian Shelter. 
• Q Grady Minor & Associates, LLC, the civil engineering consultants for the project, was 

notified of the Committees recommendation to remove the structure. 
• Pavers and the trash receptacle for the existing shelter will be salvaged and stored by the 

County for use in other areas as needed. 
 
    Mr. Schumacher will recommend removal of the structure down to the anchor poles. 
   

XII.   ADJOURNMENT 
There being no further business to come before the Committee, the meeting was adjourned by the Chair 
at 5:23 P.M.  

 
 

GOLDEN GATE MSTU ADVISORY COMMITTEE 
 
 
                             ______________________________________________ 
 
           Patricia Spencer, Chair 
 
The Minutes were approved by the Committee on                        ,2025 as presented           or  
as amended ____. 
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GoldenGateBeautificationMSTU/CollierPTNE 

 
 
NEXT MEETING:                              OCTOBER 21, 2025 – 4:30 PM 

GOLDEN GATE COMMUNITY CENTER 
4701 GOLDEN GATE PARKWAY 

NAPLES, FL 34116 
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GOLDEN GATE M.S.T.U. ADVISORY 
COMMITTEE 

8300 Radio Road 
Naples, FL 34104 

October 21, 2025 
 
 

  MINUTES  
 
 

I.   CALL TO ORDER 
  The meeting was called to order at 4:31 P.M. by Chair Spencer. Attendance was called and a  
   quorum was not established. 
 

II.  ATTENDANCE 
 Advisory Committee     Patricia Spencer – Chair 

                                    Florence “Dusty” Holmes  
                                    Ron Jefferson (Excused) 
                                    Open Seat 
                                    Open Seat 

  Staff                                Ellen Sheffey – PTNE Interim Director  
                                          Jeffrey Felger – Project Manager  
  Landscape                      Mike McGee – Landscape Architect, McGee & Associates   

                       Joaquin Pena – Grounds Maintenance, Superior Landscaping & Lawn Service 
  Others                             Wendy Warren – Transcription, Premier  
                                          
 

 III.  PLEDGE OF ALLEGIANCE 
 The Pledge of Allegiance was recited. 
 

 IV.  APPROVAL OF AGENDA 
  Staff noted that due to absence of a quorum the meeting would be held as an informational meeting in 

accordance with the Agenda. 
 

   V.   APPROVAL OF MINUTES – September 19, 2025  
The minutes of September 19, 2025, Golden Gate Beautification MSTU Advisory Committee meeting, 
will be considered at the November 18, 2025, meeting. 
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    VI.     LANDSCAPE MAINTENANCE REPORT  
               Mr. Felger reported: 

• A multi-year contract for three (3) years with a two (2) year renewal option has been awarded 
to Superior Landscaping & Lawn Service. 

• Routine landscape maintenance services will commence on all MSTU roadways. 
• Sunshine Boulevard median refurbishments are pending resolution of the irrigation issues. 

 
   VII.     LANDSCAPE ARCHITECT’S REPORT – McGee & Associates 

    An observation report will be presented at the November 18, 2025, meeting.  
      

VIII.   PROJECT MANAGER’S REPORT 
               Mr. Felger reported: 

A.   Budget Report  
           (The full report is included in the distributed Agenda meeting packet, which is accessible at the link     

shown at the end of these Minutes). 
 

               Golden Gate MSTU Fund 1621 Budget for October 21, 2025, prepared October 15, 2025. 
           Purchase Orders  

   1.  Agriculture Services International – irrigation services. 
   2. FPL – electricity. 
   3.  McGee & Associates – landscape architectural services. 
   4.  Naples Christmas Lighting – Holiday decorations. 
   5.  Naples Electric motor Works (NEMW) – pump station maintenance.  
   6.  Premier Staffing – transcription services.  
   7.  Simmonds Electrical – electrical maintenance and repairs. 
   8.  SiteOne Landscape Supply – irrigation parts & components. 

     9.  Southeast Spreading – mulch. 
    10. Superior Landscaping & Maintenance 

            a. Incidentals – landscape plants, materials, and refurbishment. 
            b. Maintenance – regular landscape & irrigation maintenance. 
 11.  Tree Scaping of Naples – tree pruning and removal. 
 

            Budget Summary   
   1.  Line 1, Revenues and Interest – Millage assessed and Interest totals $781,500, an increase 

of $38,300 over FY 24. 
                  2.  Line 2, Carry Forward – Unexpended Prior Year (2025) Funds Total $2,538,938. 
                  3.  All Revenues – A total of $3,320,438 (Millage Assessed, Interest, and FY-25 Carry 

Forward Funds). 
                 4.  Line 21, Operating Expense – Of the $420,800 budgeted, $298,110 is committed on to 

existing Purchase Orders and $122 is expended, leaving the remainder of $122,566 available 
within budget for additional operating expenses as needed. 

                  5.  Line 25, County Overhead – Of the $90,700 budgeted, $1,391 has been transferred, and a 
balance of $89,308 remains for transfer (PTNE Staff & support, Property Appraiser, & Tax 
Collector). 

  6.  Line 28, Capital Projects – Of the $3,320,438 budgeted, a Purchase Order in the amount of 
$31,738 has been issued for irrigation repairs, leaving $2,777,200 available for improvement 
projects.  



                 MINUTES  

October 21, 2025                                              GOLDEN GATE MSTU                                                                3/5 

                  7.  Line 29, All Expenses – Of $3,320,438 budgeted, $329,848 is committed in existing 
Purchase Orders, $1,514 has been expended, leaving a remainder of $2,989,075 available 
for MSTU expenditures. 

8. Line 30, FY-25 Budget Grand Total – budgeted Revenues (Line 3) and All Expenses (Line 
28) are equal and cancel-out, $106,572 remains committed to existing Purchase Orders, 
collected Revenues exceed Expenses by $428,802 and $322,229 are Unexpended. 

 
            General 

1. The Fiscal Year 2026 budget is effective October 1, 2025. 
2. MSTU Tax Rate: 0.5000 Mills is for beautification improvements and maintenance within 

the taxing district.  
3. The Ad Valorem taxable value increased 8.94% for fiscal year 2025 over 2024 generating 

additional revenue of $38,300. 
4. The Office of Budget Management assumes 5% of the millage assessed will be delinquent 

and factors the assumption into the budget. 
5. The Asset Management Plan which estimates life expectancies of MSTU assets and 

corresponding expenditure projections to fund maintenance and repairs of these assets 
through 2028 will be updated. 

6. Tax millage collected and interest by the Golden Gate Beautification MSTU may only be 
utilized by the MSTU and within the MSTU district boundary. 

 
           Mr. Felger noted: 

1. The Capital Projects category will fund pump station repairs and the proposed irrigation and 
landscape project(s) on Golden Gate Parkway. 

2. An invoice in the amount of $31,738.40 has been received from Agricultural Services 
International (ASI) for the installation of an irrigation pump on Sunshine Boulevard. 

3. Uncommitted funds available within budget are eligible for transfer to other categories upon 
approval by the Committee. 

4. An inquiry will be made to the Office of Budget Management (OMB) for addition of a line 
item in the FY-26 budget to allocate $150,000 for each of the four MSTU roadways in the 
Capital Improvements category dedicated to funding expenses incurred disaster/catastrophic 
events. 

 
B. Advisory Committee Appointments 

Mr. Felger reported the Board of County Commissioners has reappointed Patricia Spencer and 
Florence Holmes to the Golden Gate Beautification MSTU Advisory Committee.  
 
Two seats, each for a four-year term, are available on the Golden Gate Beautification MSTU 
Advisory Committee.  
 

  IX.    ONGOING BUSINESS 
            Mr. Felger reported: 

A.  Parkway Landscape & Irrigation Median Improvements  
          Proposed Cost Share – Road, Bridge & Stormwater Division (RBSD) 

• The MSTU approved the Road Maintenance Division’s cost sharing proposal for Parkway 
Landscape and Irrigation Median Improvements from Santa Barbara Boulevard to 52nd. 
Terrace SW (including the Parkway canal bridge) for an amount of fifty per cent of total 
cost, not to exceed $70,000.00 at the September 16, 2025, meeting. 
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• Pamela Lulich, Manager, Landscape Operation, is preparing an Executive Summary for 
Landscape and Irrigation improvements on Golden Gate Parkway/Golden Gate Bridge, 
west of the welcome sign at the intersection of Santa Barbara Boulevard, and east toward 
the bridge over the canal, were presented. 

• Irrigation installation will commence, based on the contractor’s availability and issuance of 
a Purchase Order. 

• The formal bid package for landscaping will be distributed on September 25, 2025. 
• A Notice-to-Proceed will be issued upon completion of the irrigation installation. 
• The Road Maintenance Division will be responsible for installing and maintaining the 

improvements. 
 

Ms. Lulich will be invited to the November meeting of the Golden Gate MSTU to provide an update 
on the project. 
 

B. Irrigation  
          Mr. Felger reported: 
          Sunshine Irrigation Pump Station 

• Agricultural Services International (ASI) installed a pre-manufactured Rain Bird Compact 
Low Profile VFD Pump Station. 

• A quote will be requested from Naples Electric Motor Works (NEMW) for purchase and 
installation of an upgraded filter for the new pump. 

• The quote will be presented to the Committee for consideration at the November meeting. 
• The Road Maintenance Division utilizes the Motorola™ system for irrigation for all 

County roadways. 
        
          Irrigation System Conversion 

• Terms of a potential contract with HydroPoint will be researched to determine if the 
current system can be converted to Motorola™. 

• Conversion of the MSTU’s irrigation system from HydroPoint to Motorola™ would 
provide continuity with the County equipment. 

• The HydroPoint controller(s) would be replaced with Motorola™ controllers.  
• A quote(s) will be requested from a qualified contractor(s) for the purchase and installation 

of the Motorola™ controller(s). 
• The quote will be presented to the Committee at the November 2025 meeting for 

consideration. 
   

        X.    NEW BUSINESS    
                Mr. Felger reported:    

A.  Holiday Décor 2025 
• Naples Christmas Lighting, a Division of Sight N Sound, will install holiday decorations 

and lighting in the Right-of-Way (ROW) on Golden Gate Parkway, at the intersection of 
Santa Barbara Boulevard, the second week of November. 

• The decorations will incorporate the renovated community sign and surrounding foliage. 
• Warm white and multi-colored lights will be placed in palm bushes. 
• Four Palm trees behind the sign will be wrapped with lights. 
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B.  Tree Scaping of Naples 
      Mr. Felger presented quote number 11431, in the amount of $8,898.00 and quote number 11432 in 

the amount of $19,180.00, dated October 21, 2025, from Tree Scaping of Naples, Inc.  
 
      The quotes will be considered by the Committee at the November 18, 2025, meeting. 
 

C.  Light Pole Replacement 
• A vehicular accident downed a decorative light pole on the south end of Median #5. 
• A Request for Quote has been requested from Simmonds Electrical. 
• An insurance claim will be filed with the Risk Management Division if an accident report is 

available from the Sheriff’s Office. 
 

D.  Fertilization 
           Fertilizer will be applied in November/December in accordance with McGee & Associates schedule. 

 
E.  Mulch 

• Cocoa Brown mulch will be installed on the medians on confirmation the irrigation system is 
functioning as intended. 

• An inventory of mulch warehoused at the CAT Station will be undertaken. Additional quantities 
will be ordered as needed. 
 

F. Meeting Time/Location Change 
Members present confirmed that meetings scheduled monthly at the Golden Gate Community Center at 
4:30 P.M. were convenient. 
 

     XI.    COMMITTEE MEMBER COMMENTS 
          Members noted irrigation restoration, median maintenance and beautification are their priorities for the 

MSTU.  
   

XII.   ADJOURNMENT 
There being no further business to come before the Committee, the meeting was adjourned by the Chair 
at 4:56 P.M.  

 
GOLDEN GATE MSTU ADVISORY COMMITTEE 

 
                             ______________________________________________ 
 
           Patricia Spencer, Chair 
 
The Minutes were approved by the Committee on                        ,2025 as presented           or  
as amended ____. 
 

GoldenGateBeautificationMSTU/CollierPTNE 
 
NEXT MEETING:                              NOVEMBER 18, 2025 – 4:30 PM 

GOLDEN GATE COMMUNITY CENTER 
4701 GOLDEN GATE PARKWAY 

NAPLES, FL 34116 
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    Project:                   GOLDEN GATE BEAUTIFICATION, M.S.T.U.               Landscape Architect Report:  November 2025    
    Location:                Sunshine Blvd. 
    Project Manager:   Jeffrey Felger, Project Manager II, Collier County Public Transit & Neighborhood Enhancements 
    Consultant:      McGee & Associates         Consultant’s Representative: Michael A. McGee, rla, isa 
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    AC - Indicates major items recommended to be discussed by Advisory Committee S - Indicates items recommended to be addressed by staff, C - Indicates items recommended to be addressed by Contractor 

LOCATION/WORK AREA AC S C R MAINTENANCE SERVICES OBSERVATIONS & RECOMMENDATIONS RESPONSE or COMMENTS 
     MONTHLY ADDRESSED   Yellow - Highlighting indicates maintenance recommendations. 

Red – Items if not addressed will result in multiple plant loss. 

All locations X X   All replacement recommendations are considered on hold due to irrigation pump system 
not functioning. Normal maintenance issues will continue to be reviewed. 

 

  X X  All duckbill guy systems on trees need to be reviewed to make sure they are in proper 
condition. 

 

  X X  All volunteer weds and tree sprouts need to be removed.  
  X X  All areas are heavily water stressed due to irrigation system not functioning. All 

replacement plantings must be put on hold. Currently report items are being put on hold. 
A major renovation planting will be required to reestablish median landscapes. 

 

Median #1  X X 4 South End: South tip Juniper plants are dead and need to be removed and replaced. 
Apparent decline would be contributed water stress, but spider mites and/or a blight 
may also have contributed.  
(4) 3 gal. Juniper parsonii are recommended to fill-in missing plants. 

 

  X X 15 North End: The Blueberry flax lily bed has lost over 50% of the plants. It is 
recommended at this point to remove the remaining flax lilies and renovate the bed with 
a different plant. Install (52) 2 gal., Zamia pumila – Coontie on 3 ft. centers 3 ft. off tree 
trunks, back of curbs and turf edges.  

 

  X X 17 North end. M&A 6/5/25:  North end: Previous replacement Sabal palm has 
died and needs to be replaced. Match existing. This type of 
palm will require (2) bubblers and additional hand watering to 
survive its planting. 

  X X 18 North end: Juniper parsonii need to be replaced. 
(13) Juniper parsonii 3 gal. size are recommended for replacement 

 

  X X 18 Sand cordgrass bed: The bed has plants that are dead or missing. 
(6) Sand cordgrass, 3 gal. size are recommended to fill-in replacement. 

 

  X X 18 South end: Juniper replacement plants have declined and/or dead due to sever water 
stress. 
(9) 3 gal. Juniper parsonii are recommended to fill-in missing plants. 

 

  X X 18 Middle Bed: Yellow African iris plants are declined and/or dead.  
(4) 1 gal. Yellow African Iris are recommended to fill-in missing plants..  

 

Median #2  X  12 At address 2224: A previously planted Tabebuia tree in the turf area at some point was 
removed and not replaced. 
(1) 65 gal. Floss Silk (Ceiba Speciosa), 11’-13’ Ht., 3.5 Cal., 5’-6’ Spr. (or, 36” dia. B&B) 
is recommended for replacement. 
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  X X 18 South end: Area of previous auto damaged Juniper need to be renovated. Remove 
damaged or dead plants. 
(26) 3 gal. Juniper parsonii in double row 

 

  X X 19 At address 2248: Renovation Yellow African Iris have declined and need to be replaced. 
Also: remove volunteer Blueberry Flax plants in Iris. 
(10) 3 gal. Yellow African Iris are recommended to fill-in missing plants. 

M&A 5/7/24: Remove volunteer Frangi Pangi tree in Iris bed. 

  X X 18 At address 2184: (1) Tabebuia Ipe has been removed. 
(1) 65 gal. Tabebuia Ipe tree, 11’-13’ Ht., 3.5 Cal., 5’-6’ Spr. (or, 36” dia. B&B) is 
recommended for replacement. 

M&A 9/5/23: The tree has been blown over by the recent 
winds. The north duckbill anchor was installed about 12” not 
installed to its recommended 24” depth and as a result the tree 
pulled the anchor up. 

  X X 18 At address 2184: The Bougainvillea silhouettes are off color and are stunted in growth. 
Additional fertilization is highly recommended. Mulch should be pulled away from being 
in contact with the plant trunks. 

M&A 2/8/23: (6) plants have declined and/or missing and need 
to be replaced. 3 gal. size.  
M&A 4/4/23: Plant count is now up to (10) plants and area is 
dry. 

  X X 18 At address 2160: (1) Tabebuia tree trunk has been girdled by staking straps. The 
girdling location has healed over but will remain a weak point for the main trunk. At this 
location an included bark branch union is present. 
Reduction of this branch is recommended to reduce weight. 

 

  X X 18 North End at 2052: Juniper parsoni have large amount of dead and brown foliage which 
appears to be result of insect (e.g. spider mites) or fungal disease. Contractor should 
review to treat issue and prune out dead foliage. 

M&A 5/3/22: Contractor determined Juniper had a Blight 
disease and bed has been treated. Approx. 39-40 plants 
involved.  
M&A 12/6/22 (14) 3 gal. Juniper parsoni needed to finish 
replacements. 

Median #3 - Pump Station 
Location- 5 hp, 6” well, VFD 

 X X 12 At address 1944: Install (2) Dwarf Bougainvillea ‘Helen Johnson’ 3 gal. size.  

Median #4  X X  No major issues observed.  
Median #5  X X 18 (20+/-) renovation Blueberry flax plants have declined and need to be replaced. Issue 

appears to irrigation coverage. Install (20) 1 gal. Blueberry flax. 
M&A 6/4/24: Based upon additional plants dying it is 
recommended the remaining Blueberry Flax lilies be removed 
and the area planted with Zamia.  
(25) 2 gal., Zamia pumila – Coontie on 3 ft. centers 3 ft. off tree 
trunks, back of curbs and turf edges. 

Median #6  X X 5 At address 1790 or South End: Juniper plantings have sustained vehicular damage as 
well as water stress causing approximately 50% of the Juniper plants to have dead 
foliage or entire plants are dead. It is recommended to remove all damaged and 
declined plants and then review for replacements or renovation. 

 

  X X 7 At address 1740-1730: One Golden Tabebuia tree, flagged with white tape, has sever 
trunk issues due to unhealed previous pruning cuts and removal and replacement is 
recommended. Replace with Pink Trumpet tree, Handroanthus impetiginosus 11’-13’ 
Ht., 3.5 Cal., 5’-6’ Spr., 36” dia. B&B or 65 Gal. size container. 

 

  X X 11 At address 1750 & 1760: Prune back existing Bougainvillea to a 24-inch diameter. 
Install (8) Dwarf Bougainvillea ‘Helen Johnson’ 3 gal. size. 

 

  X X 17 At address 1720: Water stress has caused the decline of Iris plants. 
(20) 3 gal. Yellow African iris plants. 

M&A 6/4/24: Remove volunteer Blueberry Flax lilies. 

  X X 27 At address 1740: The Bougainvillea silhouettes are off color and are stunted in growth. M&A 4/4/23: Bougainvillea plants have declined and/or dead. 
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Plants should be reviewed for irrigation coverage and additional fertilization. Mulch 
should be pulled away from being in contact with the plant trunks. 

Recommended to remove all. 
(37) 3 gal. Bougainvillea ‘Silhouettes’  

18th Place SW Median  X X  Bougainvillea needs to be pruned and vines removed.  
  X  3 Median did not get mulched.  
 X X   Recommendation: Remove all surface vegetation (Bougainvillea shrubs) and lower 

grade 3-inches.  
Install (7) 3 gal., Aechmea “Raspberry Bromeliad  
Mulch entire median with 3-inch depth of Rice Rock mulch to include filter cloth below 
Rice Rock mulch. 

M&A 6/4/24: With rainy season approaching it is 
recommended preparations begin to renovate median as listed. 
M&A 11/5/24 with rainy season ending any replanting’s will 
require truck watering at planting and for a period of 
establishment. 

18th Ave. S.W. Median  X  3 Median did not get mulched. Recommend mulching  
 X X   Recommendation: Remove all surface vegetation and lower grade 3-inches.  

Install (8) 3 gal., Aechmea “Raspberry Bromeliad   
Mulch entire median with 3-inch depth of Rice Rock mulch to include filter cloth below 
Rice Rock mulch. 

M&A 6/4/24: With rainy season approaching it is 
recommended preparations begin to renovate median as listed.   
M&A 11/5/24: with rainy season ending any replanting’s will 
require truck watering at planting and for a period of 
establishment. 

     QUARTERLY ADDRESSED  
Accent/Street Lighting X    It is recommended all lights be reviewed for cleaning or replacements if needed. Some 

fixtures appear to have hazy and/or dirty lenses which reduce light levels.  
 

Lighting Electric Meters & 
Irrigation Controller Electric 
Source Locations 

    Lighting Electric Meter 2271 Sunshine Blvd., 1 SUN, Alley off 23rd Ave. SW 
Lighting Electric Meter & Irrigation Controller Electric, 1995 Sunshine Blvd., 2 SUN, 
Alley off 20th PL. SW 
Lighting Electric Meter 4642 18th Pl. SW, 3 SUN, North R/W 

 

Fertilizations:   X  Attached is the FY25-26 fertilization schedule  
Irrigation:  X X  Previous month water use total per WeatherTrak controller estimate 0 gallons. 

Apparently pump station is still offline. Pump station is on site not confirmed it is 
operational. 
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    Project:                   GOLDEN GATE BEAUTIFICATION, M.S.T.U.               Landscape Architect Report:  November 2025    
    Location:                Coronado Parkway & Hunter Blvd. 
    Project Manager:   Jeffrey Felger, Project Manager II, Collier County Public Transit & Neighborhood Enhancements 
    Consultant:      McGee & Associates         Consultant’s Representative: Michael A. McGee, rla, isa 
    Landscape Contractor:            Contractor’s Representative:     
    Observation Date: 11/4/2025           Report Date: 11/4/2025          Report No.: 1 (FY-25-26)  
    AC - Indicates major items recommended to be discussed by Advisory Committee S - Indicates items recommended to be addressed by staff, C - Indicates items recommended to be addressed by Contractor 

LOCATION/WORK AREA AC S C R MAINTENANCE SERVICES OBSERVATIONS & RECOMMENDATIONS RESPONSE or COMMENTS 
     MONTHLY ADDRESSED Yellow - Highlighting indicates maintenance recommendations.  

Red – Items if not addressed will result in multiple plant loss. 
Coronado Pkwy.  - All locations  X X 5 It is recommended that any future herbicide spray treatments with handheld sprayers 

use a colored tracer in the mix. 
 

  X X 6 The irrigation coverage of the perennial peanut needs to be reviewed in Median #3, 4 
east & west ends, 5 east & west ends, 6 east & west ends, 10 east & west ends, 11 
east & west ends, and 12. 

 

 X X   Recommended all paver areas be pressure washed and treated with “Wet & Forget” 
mold treatment spray. 

 

  X   Recommend reviewing all valve locations for green reflective markers that are missing.  
  X   Median end numbering needs to be repainted.  
Median #1- Pavers  X   Pressure cleaning recommended  
Median #2- Pavers  X   Pressure cleaning recommended  
Median #3  X X 5 Perennial peanut bed contains weeds and there is a large area of missing plants. 

(240) 1 gal. Golden Glory are recommended to fill-in missing plants. 
 

Median #4  X X 5 East end: Perennial peanut plantings are missing plants.                                                  
(99) 1 gal. Golden Glory are recommended to fill-in missing plants. 

 

  X X 5 Middle area: Yellow African Iris are dead or missing. 
(4) 3 gal. Yellow African Iris are recommended to fill-in missing plants 

 

  X X 5 West end: Perennial peanut plantings are missing plants.                                                
(54) 1 gal. Golden Glory are recommended to fill-in missing plants. 

 

Median #5  X X 5 Perennial peanut plantings are missing plants.                                                                 
(64) 1 gal. Golden Glory are recommended to fill-in missing plants. 

 

  X X 5 West end: Alexander palm needs to be removed and replaced. 
(1) 10 ft. clear trunk Alexander palm recommended for replacement. 

 

Median #6  X X 4 East end: FPL concrete streetlight pole was hit by vehicle. Remove concrete debris. 
No apparent damage to plants, but review irrigation may be needed. 

 

  X X 5 East end: Perennial peanut plantings are missing plants.                                                 
(10) 1 gal. Golden Glory are recommended to fill-in missing plants. 

 

  X X 6 A previous storm damaged Alexander palm that was removed and the stump left 
behind needs to be replaced. Stump removal and replanting is recommended.                                      
(1) 10 ft. clear trunk Alexander palm recommended for replacement. 

 

Median #7  X X  No major issues observed  
Median #8  X X  No major issues observed  
Median #9 - Pavers  X X  Pressure cleaning recommended  
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Median #10  X X 5 West end: Perennial peanut plantings are missing plants.                                              

(150) 1 gal. Golden Glory are recommended to fill-in missing plants. 
 

  X X 5 West end: African iris plantings contain weeds, with 15 plants missing.                                                                        
(15) 3 gal. Yellow African Iris are recommended to fill-in missing plants. 

 

  X X 7 East end:  
(200) 1 gal. Golden Glory are recommended to fill-in missing plants. 

 

Median #11 Bridge  X X  Inside lane median guardrail was hit by vehicle. Recommend reviewing plantings and 
irrigation after repair. 

 

  X X 5 East end: (20) 1 gal. Golden Glory are recommended to fill-in missing plants.  
Median #12  X X 4 West end: (20) 1 gal. Golden Glory are recommended to fill-in missing plants.  
  X X 12 Middle of median: Alexander palm has severe trunk fugus damage due to a previous 

wound and needs to be removed, flagged with white ribbon. 
(1) 10 ft. clear trunk Alexander palm recommended for replacement.  

 

Median #13  X X  No major issues observed  
Median #14  X X 20 Repair 12 L.F. of paver border, remove & replace soldier course edge to include 

compacted base and mortar edging. Base shall extend 12-inches beyond current edge 
of pavers.  

 

Hunter Blvd. - All locations  X   Median end numbering needs to be repainted.  
 X X   Recommended all paver areas be pressure washed and treated with “Wet & Forget” 

mold treatment spray. 
 

Median #1  X X  No major issues observed  
Median #2  X X 6 North end. 

 
M&A 6/5/25: North end: Recent rains have allowed liriope 
plants to regrow. 
(25 6) Recently planted Liriope plants are in decline, dead, or 
missing. 

Median #3  X X 6 South end:  M&A 6/5/25:  South end: Recent rains have allowed liriope 
plants to regrow. 
(6 2) Recently planted Liriope plants are in decline, dead, or 
missing. 

  X X 6 North end: (50+/-) perennial peanut are missing. 
(50) 1 gal. Golden Glory are recommended to fill-in missing plants. 

 

  X X 6 At address 2340: Bougainvillea Miss Alice (white) are in decline, dead, or missing.         
(7) 3 gal. Bougainvillea Miss Alice (white) are recommended to fill-in missing plants 

 

  X X 6 At address 2330: Bougainvillea Miss Alice (white) are in decline, dead, or missing.         
(9) 3 gal. Bougainvillea Miss Alice (white) are recommended to fill-in missing plants. 

 

Median #4  X X 5 North end: The last Alexander palm to the south was previously removed. It is 
recommended to replant at this time.                                                                                      
(1) 10 ft. clear trunk Alexander palm. 

 

  X X 6 At address 2300: (35+/-) perennial peanut are missing.                                                             
(35) 1 gal. Golden Glory are recommended to fill-in missing plants. 

 

  X X 6 North end: 
Also the previous existing perennial peanut plants that were removed are re-sprouting 
and need to be spray with herbicide. 

M&A 6/5/25:  North end: Recent rains have allowed liriope 
plants to regrow.  Bed is also dry. 
(13 10) Recently planted Liriope plants are in decline, dead, or 
missing. 
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Median #5 
Pump station – Median #5, 7.5 
hp, 8” well feeds Hunter & 
Coronado, Hydropoint Controller 
in median 

 X X 6 South end: Perennial peanuts are over 50% missing. Recommend remove remainder 
and replant - seven staggered rows, offsets as follows: 3-4 feet off tree trunks, 2-feet 
from back of curb & 3-feet off paver edges.                                                                                 
(120) Liriope ‘Big Blue’, 18” o.c. in 1 gal. size.  (re-verify rows & count) 

 

Median #6  X X 5 South end:(20 35+/-) perennial peanut are missing.                                                               
(35) 1 gal. Golden Glory are recommended to fill-in missing plants. 

 

  X X 10 At address 2018: (1) Jatropha tree is missing.                                                                     
(1) 6 ft. Jatropha tree overall ht. multi-stem plant. 

 

Median #7  X X 6 At address 1991: Fire burnt one Iris.   
Median #8  X X 3 At address 5250: Strangler figs in Sabal palms and Saw palmettos.  
  X X 5 Middle area: (10) Muhly grass are missing. 

(10) 3 gal. Muhly grass are recommended to fill-in missing plants. 
 

  X X 6 East end: The recently planted perennial peanut look very bad. (25+/-) are in decline, 
dead, or missing. Some foliage is dwarfed which is an indicator of too much herbicide 
others are very yellow which could be over watering related or nutritional. Application 
of  0-0-22-22S-11mg fertilizer is highly recommended. 

MA 6/03/25:  Based upon the amount of missing and/or dead 
perennial peanut it is recommended this area of the median be 
renovated as follows:  
(159) Liriope ‘Big Blue’, 18” o.c. in 1 gal. size. New plantings 
are to have offsets as follows: 3-4 feet off tree trunks, 2-feet 
from back of curb & 3-feet off paver edges  
(36) 3 gal. Muhly grass plants between the Oak tree and the 
Bougainvillea shrubs.  
If not renovated (121) 1 gal. Golden Glory perennial peanut 
needed to replace missing. 

Median #9  X X 2 West end: Alexander palm has no center frond spear. Flagged for removal and 
replacement. 
(1) 10 ft. clear trunk Alexander palm recommended for replacement. 

 

    5 East end:(25+/-) perennial peanut are missing. Fill in with one gal. size Golden Glory.        
(25) 1 gal. Golden Glory are recommended to fill-in missing plants. 

 

  X X 6 West end:(25 57+/-) perennial peanut are missing. Fill in with one gal. size Ecoturf.           
(57) 1 gal. Ecoturf are recommended to fill-in missing plants. 

 

Median #10  X X 2 (38+/-) perennial peanut are missing.         
(38) 1 gal. Golden Glory are recommended to fill-in missing plants. 

 

Median #11  X X  No major issues observed  
Median #12  X X 22 Median: Recommend repair of 12 L.F. of paver border, remove & replace soldier 

course edge to include compacted base and mortar edging. Base shall extend 12-
inches beyond current edge of pavers.  

 

       
     QUARTERLY ADDRESSED                             

Fertilization:  X X  See attached FY 25-26 fertilization schedule, If October fertilizer did not get applied 
then it is recommended to apply as soon as possible. 

 

       
General Irrigation:     Previous month water use total per WeatherTrak controller estimate 242,444 gallons.   
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  Project:                   GOLDEN GATE BEAUTIFICATION, M.S.T.U.               Landscape Architect Report:  November 2025    
  Location:                Tropicana Blvd. 

   Project Manager:    Jeffrey Felger, Project Manager II, Collier County Public Transit & Neighborhood Enhancements 
   Consultant:    McGee & Associates        Consultant’s Representative: Michael A. McGee, rla, isa 
   Landscape Contractor:            Contractor’s Representative:    
   Observation Date: 11/4/2025          Report Date: 11/4/2025           Report No.: 1 (FY-25-26)  
   AC - Indicates major items recommended to be discussed by Advisory Committee S - Indicates items recommended to be addressed by staff, C - Indicates items recommended to be addressed by Contractor. 

LOCATION/WORK AREA AC S C R MAINTENANCE SERVICES OBSERVATIONS & RECOMMENDATIONS RESPONSE or COMMENTS 
     MONTHLY ADDRESSED Yellow - Highlighting indicates maintenance recommendations. 

Red – Items if not addressed will result in multiple plant loss. 
All locations:  X X 4 Median numbers need to be repainted on the ends of the medians.  
 X X   Recommended all paver areas be pressure washed and treated with “Wet & Forget” 

mold treatment spray. 
 

Median #1  X X  No major issue observed.    
Median #2  X X  The volunteer Asparagus fern needs to be removed from within the north end of the 

Bougainvillea shrubs. 
 

  X X 22 The existing quick coupler valve box is broken and deformed and needs to have the 
top box and lid removed and new ones installed.  

 

Pedestrian shelter (31st Ave. SW)  X   Pedestrian shelter area is to be removed. No major issue observed.    
 

Median #3 Bridge  X X 4 South end: Remove Blueberry Flax lily regrowing in Iris  
  X X 14 North end: On tip of median 3 Juniper have been runover and removal and 

replacement is recommended. (3) Juniper parsonii 3 gal. size. 
 

Median #4  X X 10 North end: Remove volunteer Oyster plants and Asparagus fern in Juniper plants.  
  X X 23 At address 2930: Recommend removing two Crape myrtles  

install (2) Crape Myrtle ‘Natchez’, White, 30 gal., 2” cal., 8’-10’ ht., 5’-6’ spr., Multi-
stem (4 min.). Will require (1) bubbler location with (2) adjustable flood bubblers per 
tree. 

 

Pedestrian Shelter (28th Ave. SW)  X   There are four Sabal palms within the right-of-way just west of the shelter that are 
the MSTU’s previous planting. It is recommended these palms be added into the 
next tree trimming cycle. 

 

  X   Pavers should be cleaned  
Median #5  X X 21 At address 2672: Holly tree has totally defoliated, and main trunk bark is cracking. 

Decline would contribute to mature age of 16+/- years and past site conditions. 
Recommendation is to schedule removal by excavation and replant with Ilex x 
attenuate – East Palatka Holly 10’ Ht., 3’ spr., 3.5” cal. in 65 gal. container 

M&A 8/5/25: Recommend changing tree type from holly to  
Crape Myrtle ‘Muskogee’, Pink, 30 gal., 2” cal., 8’-10’ ht., 5’-6’ 
spr., Multi-stem (4 min.) 

  X X 22 At address 2600-2582: Holly tree has totally defoliated, root system is rotting, main 
trunk has severe rot due to previous pruning wounds not compartmentalizing and 
healing over. Recommendation is to schedule removal by excavation and replant 
with Ilex x attenuate – East Palatka Holly 10’ Ht., 3’ spr., 3.5” cal. in 65 gal. 
container 

M&A 8/5/25: Recommend changing tree type from holly to  
Crape Myrtle ‘Muskogee’, Pink, 30 gal., 2” cal., 8’-10’ ht., 5’-6’ 
spr., Multi-stem (4 min.) 

  X X 21 At address 2520: Remove volunteer Crape myrtles growing in Bougainvillea bed. 
                                                   - UNDER REVIEW - 

M&A 11/7/22: it is recommended due to the amount of shade 
over this planting location that the existing Bougainvillea and 
Crape myrtle sprouts be removed, and the area planted with 
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Bromeliads. (45) Neoregelia carolinae ‘Tricolor’, 6” pots, 24” 
o.c.+/-, first row 4’ off back of curb. M&A 9/5/23: It appears 
carpe myrtle sprouts have been treated with herbicide. M&A 
11/4/25: Renovation planting listed above is still 
recommended. 

  X  2 At address 2600: Recommend Oak, 18” caliper, 50% damaged in main trunk from 
broken off large branch be monitored yearly. 

M&A 6/6/23: This Oak is adjacent to the declined Holly tree at 
address 2701 that is being recommended for removal and 
replacement. It is recommended that this Oak tree be 
coordinated for removal by excavation and replace with 
Quercus virginiana ‘Cathedral’ 11’-13’ ht., 3.5 cal., 5’ spr. 36” 
dia. root ball or 65 gal. container. 

Median #6 (Pavers only)  X   No major issue observed.  Recommended pavers be pressure washed and treated 
with “Wet & Forget” mold treatment spray. 

 

     QUARTERLY ADDRESSED  
Accent/Street Lighting  X   Light pole #4 totally damaged in accident. Pole and foundation will need to be 

addressed. (West Alley off 28th Ave. SW Lighting Disconnect & Sensor) 
 

  X   At 7:30 AM light fixtures in median 6 & north end of median 5 were on.  
  X  11 Multiple accent lighting fixtures appear to have corroded metal edges and hazy 

and/or dirty lenses which reduce light levels. It is recommended all lights be 
reviewed for cleaning or replacements if needed. 

 

  X  11 Median #1 south light pole fixture has been turned out of alignment with the median.  
Lighting Disconnect & Sensor 
Locations 

    East R/W between 13th Ave. & PL. Lighting Disconnect & Sensor 
West Alley off 28th Ave. SW Lighting Disconnect & Sensor 
West R/W in Alley between G.G. Pkwy. & 26th PL. SW, Lighting Disconnect & 
Sensor 
West R/W at corner of 30th PL. SW & Tropicana Lighting Disconnect & Sensor 

 

Fertilizations:  X X  Attached is the recommended FY 25-26 fertilization schedule, If October fertilizer 
did not get applied then it is recommended to apply as soon as possible. 

 

Irrigation:  X   Previous month water use total per WeatherTrak controller estimate 270,987 
gallons. 

 



                                 McGee & Associates 

                                           Landscape Architecture 

GOLDEN GATE BEAUTIFICATION, M.S.T.U.                          Location: Tropicana Blvd.         Report Date:  11/4/2025                  Report No.:  1 (FY-25-26)  
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Golden Gate M.S.T.U.
Fund 1621

November 18, 2025
FY-25 Vendor Item PO#  Budget       Commitments  Expenditures  Available 

1 MILLAGE COLLECTED & INTEREST  MSTU Revenues (775,000.00)$        -$                    (6,619.97)$          (768,380.03)$        
2 CARRY FORWARD Unexpended Prior Year Funds (2,454,738.40)$     -$                    -$                    (2,454,738.40)$     

ALL REVENUES (3,229,738.40)$     -$                    (6,619.97)$          (3,223,118.43)$     
McGee & Associates Landscape Architect  (FY-25) 4500234204 8,472.70$           -$                    

3 ENG. FEES & OTHERS (631403) 35,000.00$           8,472.70$           -$                    26,527.30$           
4 INDIRECT COST REIMBURSE (634970) Collier County Indirect Cost Direct Pay 4,900.00$             4,900.00$           -$                    -$                      

Superior Landscaping & Maintenance 4500241695 60,000.00$         -$                    
5 LANDSCAPE INCIDENTALS  (634990) 50,000.00$           60,000.00$         -$                    (10,000.00)$          

Superior Landscaping & Maintenance 4500241695 130,000.00$       15,537.50$         
6 OTHER CONTRACTUAL  (634999) 224,100.00$         130,000.00$       15,537.50$         78,562.50$           

Tree Scaping   Tree & Palm - Pruning 4500241163 40,000.00$         -$                    
Naples Electric Motor Works Pump Station Services -$                    -$                    

7 OTHER CONTRACTUAL  (639990) 50,000.00$           40,000.00$         -$                    10,000.00$           
8 ELECTRICITY (643100) FPL Electricity 4700005322 3,500.00$             3,331.39$           368.61$              (200.00)$               
9 INSURANCE GENERAL(645100) Collier County Insurance Direct Pay 600.00$                600.00$              -$                    -$                      

BUILDING RM
12 SPRINKLER SYSTEM(646311) SiteOne Irrigation Parts & Pumps 10,000.00$           18,461.33$         888.67$              (9,350.00)$            
13 MULCH(646318) Southeast Spreading 25,000.00$           23,500.00$         -$                    1,500.00$             

Simmonds Electrical Electrical Services 4,440.00$           560.00$              -$                      
14 LIGHTING MAINTENANCE(646451) 5,000.00$             4,440.00$           560.00$              -$                      
15 LICENSE & PERMITS(649010) 2,000.00$             -$                    -$                    2,000.00$             

Premier Staffing Transcription 4500242472 3,500.00$           -$                    
Naples Christmas Lighting DBA Sight Holiday Decorations 4500242578 3,500.00$           -$                    

16 OTHER MISCELLANEOUS  (649990) 5,000.00$             7,000.00$           -$                    (2,000.00)$            
17 OFFICE SUPPLIES (651110) -$                      -$                    -$                    -$                      
18 COPYING CHARGES(651210) J.M. Todd Copier CPC 4500241387 200.00$                150.00$              -$                    50.00$                  
19 FERT HERB CHEM(652310) 5,000.00$             -$                    -$                    5,000.00$             
20 OTHER OPERATING (652990) 500.00$                -$                    -$                    500.00$                
21 OPERATING EXPENSES 420,800.00$         300,855.42$       17,354.78$         102,589.80$         

22 PTNE STAFF & DIVISION OVERHEAD (911011) -2.1% 69,000.00$           -$                    -$                    69,000.00$           
23 PROPERTY APPRAISER (930600) -0.2% 6,200.00$             -$                    1,391.23$           4,808.77$             
24 TAX COLLECTOR (930700) -0.5% 15,500.00$           -$                    198.60$              15,301.40$           
25 COUNTY OVERHEAD 2.7% 90,700.00$           -$                    1,589.83$           89,110.17$           

26 Agricultural Serv International Irrigation Pump Sunshine Blvd 4500238759 31,738.40$         -$                    
27 IMPROVEMENTS GENERAL (763100) 2,808,938.40$      31,738.40$         -$                    2,777,200.00$      
28 CAPITAL PROJECTS 2,808,938.40$      31,738.40$         -$                    2,777,200.00$      

28 ALL EXPENSES 3,320,438.40$      332,593.82$       18,944.61$         2,968,899.97$      

29 FY-26 BUDGET GRAND TOTAL = ALL REVENUES - ALL EXPENSES 90,700.00$           332,593.82$       12,324.64$         (254,218.46)$        
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Golden Gate M.S.T.U.
Fund 1621

November 18, 2025

516,253,177 FY 13  Final Taxable Value 7.8% Total Available Balance 2,968,899.97$      
533,888,677 FY 14  Final Taxable Value 3.4%  Plus Commited And Not Spent 332,593.82$         
575,541,732 FY 15  Final Taxable Value 7.8%
611,031,317 FY 16  Final Taxable Value 6.2% Estimated Cash 3,301,493.79$      
673,743,701 FY 17  Final Taxable Value 10.3%
749,340,700 FY 18  Final Taxable Value 11.2%
813,136,298 FY 19  Final Taxable Value 8.5% Prepared 11.14.2025 MV
885,583,987 FY 20  Final Taxable Value 8.9%
987,248,891 FY 21  Final Taxable Value 11.5%

1,067,233,321 FY 22  Final Taxable Value 8.1%
1,214,827,173 FY 23 Final Taxable Value 13.8% +9.1% Average
1,351,201,209 FY 24 Final Taxable Value 11.2%
$1,473,376,239 FY 25 Gross Taxable Value

8.94% Adjustment FY 24 to FY 25
FY 25 Gross MSTU Revenue FY 24

Millage 0.5000 0.5000 0.5 mill cap
Tax Dollars $736,688 $675,601 $129,275 Increase
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Proposal
Date

11/14/2025

Estimate No.

10735

Name/Address

COLLIER COUNTY BOARD Of COUNTY
COMMISSION
3299 TAMIAMI TRAIL E. STE 700
NAPLES, FLORIDA 34112
ATTENTION:A/P Dept

Ship To

COLLIER COUNTY GOVERNMENT
Gloden Gate
Jeffrey Felger
Project Manager II
Public Transit & Neighborhood Enhancement

CONTEMPORARY CONTROLS &
COMMUNICATIONS, INC.

505 W Hichpochee ave.
Suite 200, B107
LaBelle, FL 33935

PO # Project

Phone #

863-675-2372

Fax # E-mail

holman863@embarqmail.com

Total

Description Qty Rate Total

Hunter & Coronado 
Package 3 MAC 36
Installed in your enclosure

IRRInet AC 24DO/8DI W/O Radio (Item 3.1) 1 1,726.92 1,726.92
IRRInet-M AC 12DO/4DI  (Item 3.2) 1 1,293.24 1,293.24
XPR5350 UHF RADIO & RADIO KIT  (Item 3.3) 1 1,131.00 1,131.00
UHF YAGI ANTENNA 7.1 dB (N-FEMALE) (Item 3.4) 1 247.73 247.73
IRRInet POWER SUPPLY 100-240VAC / 12VDC 
(Item 3.5)

1 231.27 231.27

115 VOLT-24V @3.125 AMP TRANSFORMER  (Item
3.6)

1 76.57 76.57

120V-20Amp Hardwire W/Filter 2W+G  (Item 3.7) 1 189.06 189.06
MLB-12-AC SWITCHABLE OUTPUT PROTECTION 
(Item 3.8)

3 378.00 1,134.00

LEV T7299-W TR GFCI/SWITCH COMBO  (Item 3.9) 1 56.16 56.16
4 SQ OUTLET BOX 2 1/8 DP 1/2 AND 3/4 KO
WELDED  (Item 3.10)

1 7.02 7.02

12 VOLT 7Ah BATTERY  (Item 3.11) 1 57.76 57.76
Assembly and Delivered  (Item 3.14) 1 765.00 765.00
INSTALLATION AND OPTIMIZATION OF
IRRIGATION CONTROLS:  (Remove and install
controllers and connect to existing wires)  (Item 13.1)

20 90.00 1,800.00

CENTRAL/FIELD PROGRAMMING  (Item 13.2) 2 150.00 300.00

$9,015.73



Proposal
Date

11/14/2025

Estimate No.

10736

Name/Address

COLLIER COUNTY BOARD Of COUNTY
COMMISSION
3299 TAMIAMI TRAIL E. STE 700
NAPLES, FLORIDA 34112
ATTENTION:A/P Dept

Ship To

COLLIER COUNTY GOVERNMENT
Gloden Gate
Jeffrey Felger
Project Manager II
Public Transit & Neighborhood Enhancement

CONTEMPORARY CONTROLS &
COMMUNICATIONS, INC.

505 W Hichpochee ave.
Suite 200, B107
LaBelle, FL 33935

PO # Project

Phone #

863-675-2372

Fax # E-mail

holman863@embarqmail.com

Total

Description Qty Rate Total

2001 Tropicana  
Package 3 MAC 36

IRRInet AC 24DO/8DI W/O Radio (Item 3.1) 1 1,726.92 1,726.92
IRRInet-M AC 12DO/4DI  (Item 3.2) 1 1,293.24 1,293.24
XPR5350 UHF RADIO & RADIO KIT  (Item 3.3) 1 1,131.00 1,131.00
UHF YAGI ANTENNA 7.1 dB (N-FEMALE) (Item 3.4) 1 247.73 247.73
IRRInet POWER SUPPLY 100-240VAC / 12VDC 
(Item 3.5)

1 231.27 231.27

115 VOLT-24V @3.125 AMP TRANSFORMER  (Item
3.6)

1 76.57 76.57

120V-20Amp Hardwire W/Filter 2W+G  (Item 3.7) 1 189.06 189.06
MLB-12-AC SWITCHABLE OUTPUT PROTECTION 
(Item 3.8)

3 378.00 1,134.00

LEV T7299-W TR GFCI/SWITCH COMBO  (Item 3.9) 1 56.16 56.16
4 SQ OUTLET BOX 2 1/8 DP 1/2 AND 3/4 KO
WELDED  (Item 3.10)

1 7.02 7.02

12 VOLT 7Ah BATTERY   (Item 3.11) 1 57.76 57.76
24" SS Enclosure   (Item 7.12) 1 3,674.00 3,674.00
24" W-12"H-10"D STAINLESS STEEL PED   (Item
7.12)

1 1,040.00 1,040.00

Assembly and Delivered  (Item 3.14) 1 765.00 765.00
INSTALLATION AND OPTIMIZATION OF
IRRIGATION CONTROLS:  (Remove and install
controllers, connect to existing wires)  (Item 13.1)

24 90.00 2,160.00

CENTRAL/FIELD PROGRAMMING  (Item 13.2) 2 150.00 300.00

$14,089.73



Proposal
Date

11/14/2025

Estimate No.

10737

Name/Address

COLLIER COUNTY BOARD Of COUNTY
COMMISSION
3299 TAMIAMI TRAIL E. STE 700
NAPLES, FLORIDA 34112
ATTENTION:A/P Dept

Ship To

COLLIER COUNTY GOVERNMENT
Gloden Gate
Jeffrey Felger
Project Manager II
Public Transit & Neighborhood Enhancement

CONTEMPORARY CONTROLS &
COMMUNICATIONS, INC.

505 W Hichpochee ave.
Suite 200, B107
LaBelle, FL 33935

PO # Project

Phone #

863-675-2372

Fax # E-mail

holman863@embarqmail.com

Total

Description Qty Rate Total

Sunshine
Package 3 MAC 36
Installed in your enclosure

IRRInet AC 24DO/8DI W/O Radio (Item 3.1) 1 1,726.92 1,726.92
IRRInet-M AC 12DO/4DI  (Item 3.2) 1 1,293.24 1,293.24
XPR5350 UHF RADIO & RADIO KIT  (Item 3.3) 1 1,131.00 1,131.00
UHF YAGI ANTENNA 7.1 dB (N-FEMALE) (Item 3.4) 1 247.73 247.73
IRRInet POWER SUPPLY 100-240VAC / 12VDC 
(Item 3.5)

1 231.27 231.27

115 VOLT-24V @3.125 AMP TRANSFORMER  (Item
3.6)

1 76.57 76.57

120V-20Amp Hardwire W/Filter 2W+G  (Item 3.7) 1 189.06 189.06
MLB-12-AC SWITCHABLE OUTPUT PROTECTION 
(Item 3.8)

3 378.00 1,134.00

LEV T7299-W TR GFCI/SWITCH COMBO  (Item 3.9) 1 56.16 56.16
4 SQ OUTLET BOX 2 1/8 DP 1/2 AND 3/4 KO
WELDED  (Item 3.10)

1 7.02 7.02

12 VOLT 7Ah BATTERY  (Item 3.11) 1 57.76 57.76
BACK PLATE FOR 24" ENCLOSURE (N/B) 1 87.50 87.50
Assembly and Delivered  (Item 3.14) 1 765.00 765.00
INSTALLATION AND OPTIMIZATION OF
IRRIGATION CONTROLS:  (Remove and install
controllers and connect to existing wires)  (Item 13.1)

20 90.00 1,800.00

CENTRAL/FIELD PROGRAMMING  (Item 13.2) 2 150.00 300.00

$9,103.23









      P.O. Box 35-0095 ∙Miami ∙FL ∙ 33135-0095

      Office (305) 634-0717 ∙ Fax (305) 634-0744

       www.superiorlandscaping.com

Proposal

Date 11/17/2025

Customer/Billing Information
Golden Gate MSTU 

Naples Fl
Jeffrey Felger

Job Site Information
Golden Gate MSTU

Job Description

Line Item Breakdown
Large Plants Specifications

Chemical Materials
Quantity U/M Description Unit Price Total Price

5 19.53       97.64            
27 hrs 55.00       1,485.00       
27 hrs 35.00       945.00          

-               
-               
-               -               

-               

Total Price 2,527.64    

If you have any questions, please contact Jesse Castillo at (305) 634-0717.

This proposal is for the pressure washing requested at Coronado Pkwy, Hunter st, and 

the small area at Tropicana.

1 Gal. Driveway, Concrete and Masonry Cleaner
1 Supervisor

Thank you for your consideration of this proposal. 

If an item or service is not specifically detailed or included in the proposal provided then it is excluded and has not been 

not considered for pricing 

1 Helper
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MSTU Pressure Washing Proposal Worksheet



      P.O. Box 35-0095 ∙Miami ∙FL ∙ 33135-0095

      Office (305) 634-0717 ∙ Fax (305) 634-0744

       www.superiorlandscaping.com
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MSTU Pressure Washing Proposal Worksheet



                                                   

                                                      

          Simmonds Electrical of Naples, Inc.
8941 Quality Rd                                                               STREET LIGHTING • SIGNALIZATION • GENERATORS                                                        Phone:  (239) 643-2770
Bonita Springs, FL 34135-7000                                                INDUSTRIAL AND COMMERCIAL                                                                                Fax:      (239) 643-6873

Golden Gate MSTU
8300 Radio Road October 22, 2025
Naples, FL 34104 Quote # 2517123
239-252-5775 Work
239-227-4011 Mobile
Mr. Jeffrey Felger

We hereby submit specifications and estimates for: Golden Gate MSTU Tropicana Blvd Pole Replacement

Furnish and install (1) complete Lumec pole. 
Straighten and reuse existing concrete pole foundation.
Furnish and install fuses and fuse holders at pole's base.
MOT included.

Current lead for the Lumec pole is 10-12 weeks. Subject to can change without notice per vendor.

Man Hr Per Hr Number Men Type Est Material/Equip Calendar Days Engineering/Sublet
32 70.00$       2-3 Electrical 9,564.97$                120 -$                                    

           Total Material, Labor and Equipment 11,804.97$     (not to exceed)

Note: For estimating purposes only. Actual time and materials may vary based on conditions encountered.
Invoice will be based on time and material, and will be itemized per Annual Contract 23-8074.

We hereby propose to furnish the above complete in accordance with the above specifications for the sum of   
Eleven Thousand Eight Hundred Four Dollars and Ninety Seven Cents

Estimate valid for 30 days.

Revised 09/2023
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